‘ Oakland Touchdown Rundate 16-Feb-13
Location: 04-Ala-80-1.6/2.7 Time 6:15PM
: Client Name: CalTrans
Daily Diary Report by Bid Item
Contract No. 04-0120L4
Diary #: 128 Const Calendar Day 17 Date: 25-Sep-200 Friday
Inspector Name: Ghafghazi, Ben Title: Resident Engineer
Inspection Type:
Shift Hours: Break: Over Time:
Federal ID:
Location:
Reviewer: Ghafghazi, Ben Approved Date: 13-Oct-09 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Clear
Working Day If no, explain:
Diary: Dispute
Office work
-Jeff Finn out today (sick leave). =
-Field trip to Dumbarton with Hazzaa to try to locate an office space for the upcoming project . First exit
on 1-84 towards Dumbarton bridge, Lido plaza, we found several suitable/vacant office spaces. Contacted
the agent and a representative showed us a couple of available spaces. | need to contact the District office
and make arrangements for potentially a formal contract. All spaces that we reviewed require considerable
remodeling to make it suitable for our office needs.
‘Reviewed and approved daily diaries, timesheets.
‘CCO update: CCO #105-1, need a TIA for verifying the time impacts for this CCO.
:CCO 39-1, sent to DO,
:CCO 122, revised, Amer to sign C-93 and CCO to send to MCM.
:CCO 97-1. Sent back to MCM, no change,
‘CCO 101-1, sent to DO,
:CCO 18-1, Sent to DO,
:CCO 119, Sent to DO,
:CCO 113, Amer to approve to go to DO,
:CCO 66, Amer to sign C-93.
‘Received an email from Maged following their meeting with the designers that the Per the meeting on
09/25/09 with the design team:
Drilling the pipe beam holes operation can start once we have the final alignment of the pipe beam and it
may take place before the bike path (beams & slabs) is constructed. There is no need to add any additional
days per our discussion on 09/24.
For the Cast-in-Place portion of the bike path (Transition between Skyway & OTD) we have two options:
1. Construct the CIP section of the bike path prior to grouting the pipe beams, or
2. If MCM want to grout the pipe beam first, we will provide MCM with a counter weight that need to be
place in order to account for the CIP portion of the bike path.
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